TOF PMT Status as of Dec 2, 1999.

- 34 tubes already tested and are at FNAL, waiting for assembly.

- - 25 tubes delivered on Nov 19. "Tested".
  - 50 tubes delivered on Nov 29.
  They are part of 100 tubes ordered by Tsukuba.

- Future delivery schedule by Hamamatsu:
  - 25 Tsukuba on Dec 22.
  - 44 MIT + 34 "Fermi" on Jan 20, 2000.
  - 98 "Fermi" on Feb 17, 2000.
  - 44 MIT end of March.
  - 93 "Fermi" end of April.

- Test schedule: KEK has changed their beam schedule in 2000.
  Jan - March 15, 2000: neutrino (K2K) = fast extraction, meaning no beam to the $\pi 2$ area.
  We can use the Ushiwaka magnet.
  Reserved Jan 8 - Jan 31, Feb 15 - Mar 15.
  Beyond April 2000 schedule unclear.